
 
 

PROGRESS REPORT 
 

 
Restoration and Management of Coastal Wetlands, Tallgrass 
Prairie and Tidal Marsh 
 
 
GLO Contract Number 09-041-000-3358 
 
March 2010 
 
Task 1: Marsh Restoration 

 This task is completed.  Photos and a map of all 
planting sites were sent with February’s report.  A 
PowerPoint presentation highlighting the use of 
bulrush baskets has been posted on the ABNC website as 
described in the work plan.   

 
Task 2: Prairie Restoration 

 This task is completed. “After” photos of restoration 
sites will be sent with this report.  

   
Task 3: Mowing and Burning 

 This task is completed.  The 2010 burn season has 
ended. 

 
Task 4: Chinese Tallow Eradication 

 This task is completed.  Chainsaw crews have finished 
working on ABNC’s West Bank prairie.  Photos and a 
site map will be sent with this report. 

  
 
 



Federal 
Budget

Current CMP 
Budget

Billed to Date 
CMP Budget

Obligated* 
CMP Budget

Remaining 
CMP Budget

Personnel $47,220.00 $39,837.38 $0.00 $7,382.62
Fringe $16,379.50 $9,257.16 $0.00 $7,122.34
Travel $0.00 $0.00 $0.00 $0.00
Supplies $16,736.50 $15,030.33 $0.00 $1,706.17
Equipment $10,000.00 $10,000.00 $0.00 $0.00
Contractual $3,350.00 $2,529.28 $0.00 $820.72
Other $0.00 $0.00 $0.00 $0.00

Subtotal $93,686.00 $76,654.15 $0.00 $17,031.85
Indirect Costs $0.00 $0.00 $0.00 $0.00

Totals $93,686.00 $76,654.15 $0.00 $17,031.85

 
 
 
 

Local Budget
Current 
Local Budget

Billed to Date 
Local Budget

Obligated* 
Local Budget

Remaining 
Local Budget

Personnel $13,100.00 $8,412.17 $0.00 $4,687.83
Fringe $1,388.00 $2,103.05 $0.00 ($715.05)
Travel $0.00 $0.00 $0.00 $0.00
Supplies $31,172.00 $82,385.00 $0.00 ($51,213.00)
Equipment $0.00 $0.00 $0.00 $0.00
Contractual $0.00 $0.00 $0.00 $0.00
Other $22,300.00 $34,735.99 $0.00 ($12,435.99)

Subtotal $67,960.00 $127,636.21 $0.00 ($59,676.21)
Indirect Costs $0.00 $0.00 $0.00 $0.00

Totals $67,960.00 $127,636.21 $0.00 ($59,676.21)

 
*Obligated includes - funds that have been incurred by the recipient but have not 
been paid by the recipient, such as contract agreements or 
supplies/materials/equipment acquired, but not invoiced.   
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