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FINAL REPORT 
 
 
Project Name: Volunteer Marsh Planting and Restoration Project 
GLO Contract Number: 11‐013‐000‐4311  
 
The Coastal Bend Bays Foundation (CBBF) is submitting the following as a Final Report for the Volunteer 
Marsh  Planting  and  Restoration  Project  awarded  by  the  Texas  General  Land  Office  (GLO)  through 
Coastal Management Program (CMP) Grant Cycle 15. The original project was planned for completion in 
March 31, 2012 but was extended to March 31, 2013 due to extended and severe drought conditions 
experienced in South Texas and the project area during the project work period.  
 
As  required, monthly  reports and updates were provided  to  the GLO during  the entire period of  the 
project.  
 
Task 1: Establish and coordinate Event Steering Committee and Develop Implementation Strategies  
 

Form and provide staff support to the event steering committee. The committee will provide 
overall event guidance, and develop,  in partnership with CBBF  staff and other participating 
organizations,  implementation strategies for key event elements such as, but  limited only to 
these goals, on‐the‐ground activities, media participation, sponsorship solicitations, and public 
safety. 

 
Throughout the volunteer marsh planting and restoration project, CBBF coordinated with members of 
the  event  steering  committee  to  identify  event  dates,  event  activities  and  planting  strategies.  This 
included  coordination with  the Coastal Bend Bays and Estuaries Program  (CBBEP),  the Texas Air Boat 
Association, Texas Parks and Wildlife Department (TPWD), GLO, the Harte Research Institute for Gulf of 
Mexico  Studies,  the Gulf  of Mexico  Foundation’s  Science  and  Spanish  Club Network, Martin Middle 
School,  and Belaire  Environmental. A  list of members  (including  ad hoc members  assisting  in  special 
areas were added during the project) is referenced in Table One. 
 
A key part of planning involved working with the CBBEP to identify best management practices (BMP’s) 
for  planting  events.  Planning  also  took  the  following  into  consideration:  planting  dates,  selection  of 
island terraces to be planted, variety/type of vegetation to be planted, and planting methods. This was 
coordinated with resource agencies  including TPWD, GLO, and  the University of Texas Marine Science 
Institute.  Please  see  Attachment One  regarding  the  project  site map  and  keys  to  island  labels,  and 
Attachment Two for a planting strategies and procedures guide.  
 
Copies  of  the  planting  permits  are  also  attached with  this  report.  As  indicated  on  the  permits,  two 
different  species  of marsh  grass were  planted  during  the  first  two  planting  periods  (Winter  2010  to 
Spring  2011).  The  plants  utilized  were  smooth  cordgrass  (Spartina  alterniflora)  and  salt marsh  hay 
cordgrass  (Spartina patens). Because of  survival  rates observed  from previous plantings, only  smooth 
cordgrass was utilized during the final two plantings (Fall 2012 to Spring 2013). It is estimated that about 
20 percent of the smooth cordgrass, a species planted along the shoreline and waters surrounding the 
islands, survived  to 2012 and  those plants are beginning  to reproduce. Survival of  the salt marsh hay, 
planted on  the  top of  the  island  terraces, was minimal  at  about  two percent  and due  to  the  severe 
drought experienced during the project period.  
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No problems  regarding  coordination or planning  issues arose during  the  final quarter of  this project. 
However,  regarding  overall  final  comments  on  Task  1,  it  should  be  noted  that  after  the  initial  two 
planting events, it became apparent that face‐to‐face steering committee meetings were not necessary 
once the procedures and planting protocols were established and initial plantings performed. Members 
agreed  that e‐mail, other media and  telephonic  (fax and phone calls) coordination within  the steering 
committee members and ad hoc participants were more efficient and timely in planning and preparing 
for  each  of  the  subsequent  planting  events.  Formal  meeting  notes  were  not  retained  as  informal 
coordination was the norm among key participating members. 
 
 
Task 2: Recruit, Train and Coordinate Volunteers for Marsh Restoration Work: 

 
CBBF will  recruit  volunteers  from  the organization’s membership, CBBF’s database  contact 
list, other environmental organizations, businesses, and academic  institutions. Recruitment 
will begin immediately upon CMP contracting completion.   Training materials will be taught 
by natural  resource specialists  in classroom setting,  in  the  field, or both, prior  to scheduled 
on‐the‐ground activities. 

 
TRAINING:  
CBBF  developed  and  maintained  a  committee  of  event  steering  partners  and  a  corps  of  active 
volunteers. To build  the volunteer pool, CBBF staff recruited volunteers  from  the general public,  local 
schools and university with the use of volunteer event flyers. A copy of the spring flyer is attached at the 
end of this report. CBBF also hosted a volunteer meeting on June 1, 2012 to give local volunteer leaders 
an overview of  the program and volunteer opportunities  in 2012. A  list of active volunteers and  their 
contact  information  is attached also at the end of this report. All of the participants were trained, and 
became familiar and skilled in the following: 

1. Understanding the  importance of reclaiming and restoring wetlands, degraded or  lost over the 
last fifty (50) years, in Nueces Bays and how planting marsh grasses in newly built island terraces 
helps to re‐establish them into functional wetland habitats. 

2. Personal Safety:   Trained in identifying any potential safety hazards on and off the water such as 
biting  insects,  snakes,  other  wildlife  they  may  encounter,  water  safety  including  airboat 
transportation,  sharp  hazards  (shell  fragments  or  other  unseen water  hazards),  dehydration, 
sunburn  precautions,  and  communicating  any  health  or  injury  issue,  among  other  topics 
covered.  Please see Attachment Four regarding safety training. Water craft (airboat) safety was 
also covered by trained boat operators on site.  

3. All  participants  were  trained  in  protocols  on  how  to  prepare  and  plant  marsh  grasses  on 
submerged and emergent island terraces. 
 

Training of all volunteers was conducted at the Nueces Bay causeway launch site the day of the planting 
events by Ismael “Smiley” Nava, CBBF Executive Director and retired TPWD employee with over 30 years 
in conservation and marine ecology experience. Training assistance was provided by US Fish and Wildlife 
Service and CBBEP biologists. Boat safety training was provided by the participating airboat operator(s). 
Please see Attachments Two, Three, and Four regarding operation work plans, planting procedures, and 
safety training. Additional photos,  information and documents regarding the Volunteer Marsh Planting 
project are included at the end of the report.  

During the first planting periods  (Winter 2010 to Spring 2011), plants were planted  in rows across the 
top of  terraces  and  around  the edge of  terraces,  respective  to  the waterline. Because of differences 
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between survival rates observed between species from previous plantings, smooth cordgrass (Spartina 
alterniflora) was planted only around  the  terrace edges during  the  final plantings  (Fall 2012  to Spring 
2013). Pictures of the training sessions and different planting methods are  included at  the end of this 
report. 

 

Task 3: Coordinate/Stage/Host Marsh Planting and Restoration Events 

 
Four marsh plantings will be conducted during the grant period with two acres of marsh 

planted. Each year (project year – May to April), a planting event will be planned, coordinated, 

and completed. CBBF will lead this effort in conjunction with other partner organizations and 

volunteers, and with the CBBEP which has received, in consultation with natural resource 

agencies, complete design work and necessary permits to restore 160 acres of marsh lost to 

changes in hydrology.  
 
CBBF staged and coordinated a total of twelve marsh plantings and trainings between December 2010 and 
March 2013 for a total of 1664 volunteer service hours. The dates for planting events and volunteer hours 
(includes pre‐ and post‐event planning meetings) are listed in the following: 
 
 
Table 1:  Volunteer Marsh Planting Coordination Committee and Ad‐Hoc Members 

Name  Organization/Affiliation Expertise/Background 

Susan Niemi  CBBF – Volunteer Coordinator Public Relations

Smiley Nava  CBBF – Executive Director Marine Biologist, Ecologist 

Daniel Lucio  CBBF – Program Director Public/Community Relations 

Leo Trevino   CBBEP – Assistant Director Environmental Engineer 

Rosario Martinez  CBBEP – Program Manager Biologist

Jace Tunnell  CBBEP – Program Manager Marine/Conservation Biologist 

Jimmy Martinez  Texas General Land Office  Program Director – O&G Prog. 

Lauren Hutchison  Harte Research Institute PhD candidate – Coastal 

Amy Nunez  Texas General Land Office Coastal Resources/Biologist 

Debbie Grimaldi  CBBF – Volunteer Coordinator Education and Fund raising 

Jeff Rost (ad hoc)  Texas Airboat Association  President, airboat operator 

Captain Kidd (ad hoc)  Self employed Fishing guide, airboat operator 

Charlie Belaire (ad hoc)  Belaire Environmental Marine Ecologist, marsh plant 
resource 

Beau Hardegree (ad hoc)  U.S. Fish and Willdlife Service Marine Ecologist/Conservation 

John Adams  Tx A&M Univ.‐Corpus Christi Marine Ecologist, TCOON 

Gail Sutton  (ad hoc)  Harte Research Institute Program Specialist 
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Table 2: Planting Event Days 

 
  Date Volunteer Hours 
Winter 2010 12/09/10 205.5 
 2/12/11 123.5 
Spring 2011 3/05/11 122.5 
 3/26/11 148.5 
 4/9/11 200.5 
 4/30/11 134.5 
Fall 2012 9/29/12 75 
 10/13/12 79.5 
 10/27/12 50.5 
Spring 2013 2/23/13 93 
 3/9/13 184 
 3/30/13 247 
TOTAL HOURS 12 Events 1664 

 
 

During the first marsh planting period (Winter 2010 to Spring 2011), plants were planted in longitudinal rows 
across  the  top, around  the edge, and  in the water of the  terraces  (see photo  illustrations). Because of  the 
onset of a severe drought in South Texas during the early part of the project and poor plant survival observed 
from  the  2010  to  2011  plantings,  smooth  cordgrass  (Spartina  alterniflora) was  planted  only  around  the 
terrace edges and water during  the  final plantings  (Fall 2012  to  Spring 2013). This plant  showed a higher 
survival  rate  (~22 percent)    than salt marsh hay cordgrass planted on  the  top of  the  island  terraces which 
fared poorly (about 2 percent survival). 

Another factor  limiting volunteer participation was also related to unfavorable climatic weather conditions. 
Three volunteer planting events had to be postponed and re‐scheduled due to weather conditions because of 
concerns  of  unsafe  airboat  operations  and  personal  safety  for  the  volunteers.  Primary  factors were  cold 
fronts which  increased  slipping or  fall hazards and   high winds which  increased  tipping hazard of airboats 
used in transportation of the volunteers. Re‐scheduled events were conducted the following day but usually 
with fewer volunteers. Events that were re‐scheduled had to be conducted immediately after the scheduled 
event day so that harvested marsh plants were still viable for planting.  

Comments and Lessons Learned: 

1. Weather was  the major  factor  limiting  plant  survival  rates  in Nueces  Bay  and  also  hindered 
volunteer  participation.  The  severe  drought  experienced  during  AY  2011  through  2012  had 
severe  impacts on plant growth. Of  the  two varieties of marsh plants used, Smooth cordgrass 
was best suited for planting. Marsh hay planting is not recommended due to its poor survival on 
the top of island terraces.  

2. Planning for marsh plantings was conducted at  least two months prior to the events making  it 
difficult to predict weather conditions on event days. Scheduling make‐up events and planning 
for  volunteer  participation  is  essential  to minimize  the  loss  of  harvested  plants  and  labor  to 
ensure quality and quantity plantings.  

3. Plans to conduct award ceremonies at the Nueces Bay Causeway meeting and launch site were 
modified  after  the  second  and  third  plantings  due  to  the  lack  of  sufficient  open  area  and 
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extreme winds. Occasional postponements as previously mentioned also influenced changes to 
simply  passing  out  certificates  to  volunteers  who  were  able  to  participate  the  day  of  the 
plantings.  

4. CBBF provided additional  services  to  the volunteers  including water,  refreshments, and meals 
for each planting, costs not permitted or chargeable to the GLO grant. Most of these expenses 
were donated  from businesses solicited by CBBF  for  this purpose with any  remaining of costs 
paid by CBBF  funds. The result was a partnership  to  take care  the natural resource and  those 
who gave of their time in restoring habitats to their previous functions. 

5. CBBF  recommends  providing  similar  programs which  provide  an  outlet  to  the  Coastal  Bend 
Community  for service, volunteer projects  that engage  the public  in outdoor natural  resource 
conservation issues. CBBF received positive remarks and feedback from most of the participants 
who frequently requested to be included in future events in the way of general comments. The 
volunteer marsh plantings were featured occasionally  in  local media  including the Caller Times 
newspaper and occasionally in television news broadcasts prior to and after event plantings.  
As  a  positive  result  of  this  project,  The  Corpus  Christi  Convention  (CVB)  and Visitors  Bureau  
asked  CBBF  to  help  partner with  them  and  coordinate  a marsh  planting  at  this  project  site 
September 21, 2013. CVB is hosting the Texas Travel Industry Association (TTIA) Annual Meeting 
at that time. TTIA has adopted the Nueces Bay Wetland Restoration Site as a service project for 
its members and  is proposing  to host about 75 volunteers  to help plant  two  to  four acres of 
marsh grasses. CBBF has several other similar volunteer project proposals, some of which were 
suggested  and  sent  out  as  grant  proposals  for  funding.  The  ~225 member  Volunteer  Corps 
developed by the CMP 15 project will be an  important source for continued service projects  in 
the Coastal Bend. 
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Attachment 1: Map of Nueces Bay Marsh Planting Project 
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Attachment 2:   Marsh Grass Planting and Design Guide 

The  purpose  of  this  document  is  to  provide  a  step‐by‐step  guide  to  vegetate  newly  created  island 
terraces  in Nueces Bay. These  terraces were created  from nearby‐bay bottom sediments, generally  in 
finger‐like configurations.  The islands, once planted, will simulate wetlands which have been displaced 
by bay waters due  to erosion  from continued natural weathering  (hurricanes, wind and wave action) 
and human impacts (oil spills, wetland filling, pollution, road bed harvesting, etc.).   
 
Equipment and Supplies:  The primary tools for use in planting marsh grasses in the island terraces are 
three‐foot long stakes, and a two‐pound rubber mallet. Cotton gloves are optional and will provide safe 
handling of the stakes.  
Marsh Plants: Two different species of marsh plants are planned for covering the new  island terraces:  
Spartina alterniflora (Smooth Cordgrass)  is well‐suited to planting  in shallow, fresh to moderate brine 
bay waters and can  tolerate occasional emergence or drying. Plant this species starting at  the water’s 
edge and out into the bay to about a 6 foot distance from shore in three rows which will surround the 
island  terrace.  The  second  species,  Spartina  patens  (Salt  Marsh  Hay)  is  more  adapted  to  upland 
conditions and tolerates occasional inundation of fresh to brine bay waters. This species will be planted 
on the top of the island terraces in multiple rows spaced in 3‐foot spaced centers.  
Marsh Grass  Planting  Procedures: Volunteers will  break  up  into  two‐  or  three‐member  teams.  Each 
team will be outfitted with one rubber mallet, stake and a bundle of marsh grass.  

1. Select whether the team will be working in the water or on the island terrace. If working in the 
water, select marsh grass bundles from the buckets  labeled Smooth Cordgrass.  If working on 
the island terrace (dry land), select marsh grasses labeled from the bucket labeled Salt Marsh 
Hay. 

2. If working  in the water, begin by planting a row of marsh grasses at the water’s edge spacing 
the plants three feet apart. Use the rubber mallet to tap the stake about 6 to 8 inches into the 
bay bottom. Remove one stem from the bundle of other grasses and  insert the shoot  into the 
hole, then cover the shoot with soil using your hands or shoe and tamp down. 

3. Since the stakes are 3 feet long, and after completing with step 2 above, lay one end of the stake 
at bottom of the newly planted stem   and the other end  in the direction of the next hole and 
begin a new hole at that end.  

4. Proceed until you have completed a ring around the island.  
In subsequent rows, offset the plants so the plants are not parallel to the plants  in the parallel 
row.  

5. Repeat the process above for the second ring around the island except begin the next ring 3 feet 
from the edge of the island.  

6. Repeat the process above for the third ring of plants around the  island from the previous row 
except begin the ring 6 feet from the edge of the island.  

7. If working on  the dry  land‐portion of  the  island,  repeat  the process above by planting  rows 
beginning 3 feet away from the water’s edge and in rows that extend along the long axis of the 
island, not in short rows.  

 

 



8 
 

Attachment 3:  Nueces Bay Volunteer Marsh Grass Planting Project – General Work Plan 

 

The purpose of this document is to provide a step‐by‐step guide to work planned in vegetating 60 to 100 

newly  created  island  terraces  in Nueces  Bay.  These  terraces were  created  from  nearby‐bay  bottom 

sediments, generally in finger‐like configurations.  The islands were created to simulate wetlands which 

have been displaced by bay waters due erosion  from  continued natural  forces  (hurricanes, wind and 

wave action) and human  impacts  (oil  spills, wetland  filling, pollution,  road bed deposition, etc.).   The 

following are approximate times and may change per event.  

9:00 am   Arrive at launch site: 

1.  The  launch site  located on South Bound State Highway 181 at the exit to  Indian Point Pier, or 

about two miles south of Portland, Texas   

2. Prepare personal apparel  for working in wet or muddy conditions on the island terraces  

9:30 am  Safety Training and Resource Education Presentation: 

1. Safety  training  regarding  potential  hazards, water  safety,  boat  safety,  and  other  appropriate 

instructions 

2. General presentation on purpose and goals for Marsh Grass Plantings of the island terraces 

10:00 am  Boarding Airboats and transportation to Island Terraces  

10:30 am  Arrive at Island Terraces, break up into groups, and begin planting of marsh grasses as 

per instructions 

1. Two different types of marsh plants are planned for planting: Marsh Hay and Smooth Cordgrass.  

Five‐gallon buckets are labeled identifying the appropriate species which hold bunches of up to 

30 to 50 stems per bucket. Salt Marsh Hay will be planted on the top of the island terraces in 

rows set apart three feet apart from each other. Smooth Cordgrass will be planted beginning at 

the water’s edge in three rows surrounding the island, out into the water at three‐foot spacings.  

11:45 am  Return to shore/base camp by Airboats 

12:00 pm  Light Refreshments or Lunch 

12:45 pm  Presentation of Certificates 

 1:00 pm  End of Event – time to go home! 

THANK YOU FOR HELPING!!! 
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Attachment 4:  Nueces Bay Marsh Grass Planting Safety Training Guide for Volunteers 

 
The  purpose  of  this  document  is  to  give  general  safety  tips  and  suggestions  for  volunteers, 
leaders  and  participants  in  marsh  planting  activities  hosted  by  the  Coastal  Bend  Bays 
Foundation  in Nueces Bay.  It  serves only as a guide and does not  replace  common  sense as 
different situations and conditions may and will be countered in the field.  
 
Pre‐Planting: 

1. Wear appropriate clothing and footwear. Loose clothing is recommended including long 
sleeve shirts. Also, use caps, gloves and closed footwear (open toed sandals discouraged 
and not recommended. 

2. Sun  screen  recommended  for  protection  from  sun  burn.  SPF  20  or  higher 
recommended.  

3. Stay hydrated. Water is provided both at the launch site and on the island terraces to be 
planted.  

4. Be aware and avoid sharp objects on the beach, from vegetation or in the water.  
5. Be aware of and  look  for stinging  insects and other wildlife  (snakes and other wildlife 

may be encountered at  the  launch site,  in  the water or on  the  islands).  IF YOU NEED 
ASSISTANCE,  BE  SURE  TO  CALL  FOR  HELP  FROM OTHERS  IN  YOUR  GROUP, OTHER 
ADULT VOLUNTEERS OR STAFF! 

6. First aid kits are available on the boats, islands and at the launch site. ALWAYS ASK FOR 
ASSISTANCE AND REPORT ANY CUTS, BRUISES OR INJURIES.  

Air Boat Safety: 

7. Wait for the Boat Captain to direct you to board the airboat before approaching it.  
8. Never stand close or behind the wash of the airboat propeller – you might be injured by 

flying debris that is picked up by the props. Remain a least 50 feett from an approaching 
or departing airboat or water craft.  

9. No standing on the airboat during the ride to or from the islands. Raise your hand to get 
the attention of the airboat operator if you need something/anything.  

10. Always wear  an  appropriate  fitting  life  jacket while on board on  the  airboat  and use 
hearing protection.  

11. Do not disembark without the airboat operator’s approval that all is safe or clear.  

Island Terrace: 

12. No horse‐play during the planting, or in general, during the whole event.  
13. Be on the look‐out for any stinging insects or wildlife (snakes) that may harm you on the 

island.  
14. Work in 2 or 3‐member teams.  
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15. Beware of deep mud near  the bank and  in  the water. Water may be deep where  the 
bottom of the bay  is not visible. Avoid venturing  into areas where you do not see the 
bottom of the bay.  

16. PICK UP ANY TRASH OR WASTE YOU ENCOUNTER. ALWAYS LEAVE THE AREA YOU ARE 
IN  BETTER  CONDITION  THAN  YOU  FOUND  IT!  THAT  GOES  FOR  THE  ISLANDS  AND 
BEACH.  

 



Volunteer Marsh Planting and Restoration Project 
Texas General Land Office Coastal Management Program Cycle 15 Project 

Contract No. 11‐013‐000‐4311 
 

Nueces Bay Marsh Planting Monitoring Effort 
Coastal Bend Bay Foundation 

 
The Coastal Bend Bays Foundation (CBBF) contracted with the Texas General Land Office (GLO)  to 
coordinate a marsh planting program in Nueces Bay beginning in November 2010 and extending to 
March 31, 2013 with funding provided through the Coastal Management Program Cycle 15. The goal of 
the project was to develop local community volunteers to assist plant bay marsh grasses in newly 
created island terraces to re‐establish and restore upland and inundated wetlands which had been lost 
in the last fifty to sixty years due to a variety of effects including but not limited to sea level rise, 
excavation of wetlands for road construction, other dredging of wetlands, oil spills damaging and killed 
emergent vegetation, natural erosion due to wave action from hurricanes, northerns and strong, 
prevalent south winds.  
 
A component of the project was to monitor the marsh planting over time. CBBF coordinated all of its 
activities with the Coastal Bend Bays and Estuaries Program (CBBEP), the primary managing contractor 
over the project site, for information regarding which terraces would be planted by volunteers and 
which would be planted by its contractor, Belaire Environmental Services (BES) out of Rockport, Texas.  
 
General monitoring conducted follow: 
 
As the primary project organization, CBBEP conducted weekly over‐site of the construction of the island 
terraces including monitoring responsibilities in 2010 and 2011. CBBEP selected and coordinated with 
the CBBF the island terraces for planting by volunteers. Once planted, CBBEP monitored the planting 
success or failures on a monthly basis beginning from the first plantings (December 5, 2010) through the 
late summer fall of 2011 when plantings were abandoned due to extreme drought conditions 
experienced in South Texas coastal areas. Monitoring of previous planting efforts by CBBEP continued 
on a monthly basis as part its over‐site of continued island terrace construction (but no plantings).  
 
In the Spring and Summer of 2012, little on‐site inspections to the island terraces was conducted due to 
the colonization of many islands by shorebirds and colonial water birds. Most of the monitoring was 
conducted at a distance using binoculars to reduce disturbance to nesting birds.  
 
No plantings were conducted until September 2012 as drought conditions changed with improved water 
quality (bay salinities lessened) and two marsh plantings were conducted followed by additional 
plantings in March 2013. CBBF also conducted quarterly monitoring visits from the shoreline but with 
reduced access to the island terraces. CBBEP which was able to travel to the islands with BES personnel 
and conduct onsite inspections.  
 
CBBEP will continue monitoring the island terraces and wetlands creation program as part of its 
responsibilities under the Coastal Bend Bays Plan.  
 
 



 
 
 
 
 
 
 
 
 
 
Volunteers being lead through training 

and safety session by CBBF staff and air 

boat operators. Photo Credit: CBBF Staff 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Left: marshhay 
cordgrass (Spartina 
patens) being planted 
on top of terraces. 
 
Photo Credit: Jace  
Tunnell, CBBF Trustee 
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Photos taken July 10, 2013 showing establishment and growth of marsh grass. 
 

 



 

 



 




