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FINAL PROGRESS REPORT 
 
 

San Luis Pass County Park Dune Walkover 

13-047-000-6914 

Final Report  

 

Task 1:  Engineering Designs 

• Provide a brief description of status of the task:  not started in progress completed   

• Describe major accomplishments for this reporting period (include names of staff working on each task, dates and 
locations of events/presentations/meetings and dates for milestones/deliverables completed.) 

Engineering designs were completed and submitted. Interpretive sign designs were completed and submitted to GLO for 
approval. 

• List the deliverable(s)/milestone(s) for the task and provide the date completed/submitted to the GLO.   

Deliverable Name Date Due Date submitted Comments 

Engineering drawings June 30, 2013 June 30, 2013 Revised design approved by 
GLO. Boardwalk changed to 
6’ wide. 

Interpretive sign design June 30, 2014 June 10, 2014 Interpretive signs have 
been installed. 

  

• Were there any problems or obstacles encountered during this reporting period (e.g., delays, remedial action taken, 
schedule revision).  Yes  No   If yes, please explain:   

 

Task 2:  Construction 

• Provide a brief description of status of the task:  not started in progress completed   

Construction of the project was completed under budget. GLO staff approved the purchase of three beach access 
wheelchairs. The remaining funds allowed the County to purchase an additional beach wheelchair. A total of four beach 
wheelchairs were purchased, delivered, assembled and paid for.  

• Describe major accomplishments for this reporting period (include names of staff working on each task, dates and 
locations of events/presentations/meetings and dates for milestones/deliverables completed.)  

o Local Match has been met. No timesheets will be sent with this report, but are available upon request. 

• List the deliverable(s)/milestone(s) for the task and provide the date completed/submitted to the GLO.   

Deliverable Name Date Due Date submitted Comments 

Before, during, and after photos of 
the walkover/observation deck 
construction 

February 28, 2015 Throughout Completed 

Photos of beach wheelchairs, 
including model and serial number 

February 28, 2015 April 2015 Completed 

Photos of installed signs February 28, 2015 October 2014 Signage has been installed 
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• Were there any problems or obstacles encountered during this reporting period (e.g., delays, remedial action taken, 
schedule revision).  Yes  No   If yes, please explain:   

 

Task 3:  Project Monitoring and Reporting 

• Provide a brief description of status of the task:  not started in progress completed   

• Describe major accomplishments for this reporting period (include names of staff working on each task, dates and 
locations of events/presentations/meetings and dates for milestones/deliverables completed.) 

All reports have been submitted, supervision of construction and installation is complete. 
 

• List the deliverable(s)/milestone(s) for the task and provide the date completed/submitted to the GLO.   

 

Deliverable Name Date Due Date submitted Comments 

Grant Closeout Report February 28, 2015 March 2015 Submitted 

 

Reimbursement requests no. Date Submitted Comments 

   

   

   

Continue as needed to document 
invoices submitted 

  

 

• Were there any problems or obstacles encountered during this reporting period (e.g., delays, remedial action taken, 
schedule revision).  Yes  No   If yes, please explain:   
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Interpretive Signage 
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