
Final Report 

Project Name: Gulf Boulevard Beach Access Improvements Phase 3  
Contract: 15‐037‐000‐8381  
Reporting Period:   
      
 
Task 1: Project Design and Bidding  
      
• Provide a brief description of status of the task:  
In previous project phases, the City solicited a qualified engineer to develop technical specifications and 
construction drawings. The project design and bid package for construction were submitted to the GLO 
for review prior to bid solicitation for construction. The City advertised for sealed competitive bids in 
local newspapers and sent the plans and specs to known local contractors. Bids were opened publicly 
and read aloud on March 5, 2015 at 10:00 a.m. Two bids were received, one from Zimmerman 
Construction ($697,950.50) and one from G&T Paving ($729,116.32). The City Council awarded the 
contract to Zimmerman Construction. 
 
• Describe major accomplishments for this reporting period (include names of staff working on each 
task, dates and locations of events/presentations/meetings and dates for milestones/deliverables 
completed.)  
Armando Gutierrez, P.E., Public Works Director and Ray Moya, Jr., Assistant Public Works Director 
worked on‐site daily for 3‐4 hours per day.  Darla A. Jones, Assistant City Manager worked on the project 
daily for one hour.  Bill DiLibero worked on the project 3 hours per week.  Monthly updates were 
provided to the City Council. 
 
      
• List the deliverable(s)/milestone(s) for the project and provide the date submitted to the GLO: 
          

Deliverable Name  Date Due Date Submitted 

Construction bid package with final technical 
specifications and construction drawings 

December 31, 2014 3/16/2015 

Draft advertisements  December 31, 2014 3/16/2015 

Executed construction contract  February 28, 2015 3/16/2015 

Bid tabulations  February 28, 2015 3/16/2015 

 
• Were there any problems or obstacles encountered during this reporting period (e.g., delays, 
remedial action taken, schedule revision).   
Delays were encountered due to lack of general contractor oversight, which was identified and 
corrected.  Other delays encountered were for inclement weather. 
  
 
 



Task 2: Construction  
      
• Provide a brief description of status of the task:  
The City constructed the project to the specifications and designs developed by the engineer. The 
construction resulted in a new paved surface and improved drainage for Gulf Boulevard. Additionally, 
the improvements included sidewalks with planter boxes and pavers at each intersection, and parking 
along the right of way. CMP signage was installed, and the construction was certified as consistent with 
the Texas Department of Licensing and Regulation requirements for ADA construction. 
      
• Describe major accomplishments for this reporting period (include names of staff working on each 
task, dates and locations of events/presentations/meetings and dates for milestones/deliverables 
completed.)  
Armando Gutierrez, P.E., Public Works Director and Ray Moya, Jr., Assistant Public Works Director 
worked on‐site daily for 3‐4 hours per day.  Darla A. Jones, Assistant City Manager worked on the project 
daily for one hour.  Bill DiLibero worked on the project 3 hours per week.  Monthly updates were 
provided to the City Council. 
      
• List the deliverable(s)/milestone(s) for the project and provide the date submitted to the GLO: 
    

  Deliverable Name  Date Due Date Submitted 

  Photos before, during, and after construction March 31, 2016 8/15/2016

  Photos of installed CMP signage  March 31, 2016 5/20/2016 

  TDLR certification of consistency with ADA 
standards 

March 31, 2016 7/19/2016 

   
• Were there any problems or obstacles encountered during this reporting period (e.g., delays, 
remedial action taken, schedule revision).   
Delays were encountered due to lack of general contractor oversight, which was identified and 
corrected.  Other delays encountered were for inclement weather. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Task 3: Project Monitoring and Reporting  
      
• Provide a brief description of status of the task:  
The City prepared and submitted all reports, deliverables, and requests for reimbursement as required 
on the contract, to CMPReceipts@GLO.TEXAS.GOV. Monthly Progress reports were due and submitted 
on the 10th day of every month starting with January 10, 2015. This Final Report and the attached 
Project Closeout Form are the final deliverables as specific in the contract. 
      
• Describe major accomplishments for this reporting period (include names of staff working on each 
task, dates and locations of events/presentations/meetings and dates for milestones/deliverables 
completed.)  
Armando Gutierrez, P.E., Public Works Director and Ray Moya, Jr., Assistant Public Works Director 
worked on‐site daily for 3‐4 hours per day.  Darla A. Jones, Assistant City Manager worked on the project 
daily for one hour.  Bill DiLibero worked on the project 3 hours per week.  Monthly updates were 
provided to the City Council. 
 
• List the deliverable(s)/milestone(s) for the project and provide the date submitted to the GLO: 
      

Deliverable Name  Date Due Date Submitted 

Monthly progress reports and requests for 
reimbursement, due as specified in contract 

10th of each month  10th of each month

Final report  March 31, 2016 8/15/2016

Project closeout form  March 31, 2016 8/9/2016

 
• Were there any problems or obstacles encountered during this reporting period (e.g., delays, 
remedial action taken, schedule revision).   
Delays were encountered due to lack of general contractor oversight, which was identified and 
corrected.  Other delays encountered were for inclement weather. 
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