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Zone 1 64 37 4 3 1 0 0 34 139 

Dallas 19 9 1 0 1 0 0 9 38 

Anderson 6 5 0 0 0 0 0 7 18 

Kaufman 6 5 1 1 0 0 0 6 18 

Cooke 14 8 0 0 0 0 0 5 27 

Denton 5 2 1 1 0 0 0 3 11 

Smith 7 3 1 1 0 0 0 2 13 

Henderson 7 5 0 0 0 0 0 2 14 

Zone 2 601 360 85 38 29 18 20 365 1414 

Jasper 60 25 9 4 5 0 6 55 149 

Polk 38 37 4 2 1 1 2 36 115 

Liberty 40 20 11 5 4 2 0 36 107 

Matagorda 25 52 22 9 12 1 0 33 133 

Fort Bend 56 25 5 1 2 2 4 32 118 

Brazoria 90 29 9 4 1 4 0 32 160 

Newton 54 29 3 2 1 0 1 29 115 

Tyler 16 19 5 3 1 1 4 26 66 

San Jacinto 37 42 8 3 1 4 1 25 112 

Galveston 72 49 3 1 0 2 1 21 145 

Montgomery 37 11 2 2 0 0 1 20 71 

Walker 14 8 2 0 1 1 0 7 31 

Wharton 35 12 2 2 0 0 0 5 54 

Trinity 6 1 0 0 0 0 0 4 11 

Hardin 21 1 0 0 0 0 0 4 27 

Zone 4 34 6 1 1 0 0 0 12 53 

Bell 24 6 1 1 0 0 0 10 41 

Guadalupe 7 0 0 0 0 0 0 2 9 

Hays 1 0 0 0 0 0 0 0 1 

Caldwell 2 0 0 0 0 0 0 0 2 

Zone 5 49 23 4 1 2 1 0 30 107 

Hockley 49 23 4 1 2 1 0 30 107 

Grand Total 748 426 94 43 32 19 20 441 1713 

  



 
Application Intake – Projected vs. Actual 

 

Applications in Eligibility/Site Review by Status 
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Projects by Status 

 

Construction Complete to Project Closeout 
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Total Projects: 94 
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Total Closeouts: 19 


